DATLY WORK ORDER
SITE NAME: BOSSERT MFG.
LOCATION: 1002 OSWEGD STREET DATE: JUNE 18, 1988
UTICA, MEW YORE

CONTRACTOR: 0. H. MATERIALS CONTRACTOR REF: PAUL L. STRFET
EFA REGION II 08C: JACK G. HARMON

ASSIGNED WORE TABK (5): WORE CUMFLFFbD - PREVIOUS DWO
YES  ND CONT.

1.7 Continue laying block 1.y (X2 ¢ ¢

BE/W areas #12 & #3, lay
block B/W area #2 % court
vard, and areas #9 & #3

2.) Board up the upper 2.0 (X3 () ¢ 3
boiler room window {(area #8)

F.) Bhut and lock the Ty (X ¢ ) )
transformer room doorway
that leads to cowtvard

4,) Pigk-up all job site 4.3 (X € ) )
debris and place in dumpster

) Inventory the decon for G LX) () )
demobilization

6.) Continue to clean—up
overhead 1ight5 £ o ﬁhippinq
QPFRDvED LQUIFMENT/

MATERIALS:

Decon Trailer Command Fost Trailer (fully operational)
Fassenger VYan 24 Hour Security {(continuing)

Fick-up Truck Fort—-A-Johns (%)

Rental vehicle Masonary Block & Mortar
Mini-Trackhoe Fortable Radioces
Forklift Scaffolding
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